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Thursday, hydrotest of uncased joints between ICC and IDD was not a
success, four joints will have to be repaired.

Backfilling is still underway between 1BB and ICC.

Test results on ICC have still not been worked out.

Forms stripped off of 1GG last week.

Track 8 was taken out of service March 28. Started driving soldier
beams for shoring south of BBZ on April 3.

Good test on joints between 1AA and 1BB. Section was encased on April 3.
i.

Remaining door seal for BBZ being installed today.

Relocating plant water for repair track so sewer job can proceed is
turning into a big job.
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